Period Highlight:	1

IBM Agile Leadership Cohort

ACTIVITY	PLAN START DATE	PLAN DURATION IN DAYS
Develop Agile Leadership Assessment	1-Apr	120
Develop Agile Leadership Characteristics	1-Apr	90
Develop Application Process	1-Jul	90
Develop ALDC Course	1-Sep	290
Field Test ALDC Course	1-Jul	30
Modify ALDC Course	20-Jul	90
Managers Recruit Applicants	1-Nov	120
Conduct Selection Process	1-Dec	120
Notify Applicants/Make Stipend Payment	1-Apr	60
Create Strategic Groups for Discussion Bo	1-Jun	30
Implement ALDC Course and Assessments	1-Jul	10
Evaluate/ Analyze ALDC Course	15-Jul	40
Leadership Summit Discusses ALDC	1-Sep	31